

# TIMELINE + TASKS

April 3	Gather ACS/PUMS data, clean and analyze. Create website.
April 10	Finalize index. Create wireframe: load chloropleth map and chart on website.
April 24	Add interactive elements.
May 1	Launch beta and debug. Get feedback!
May 8	Add narrative and finalize website.
May 15	PRESENT!